



**ACT**  
Government

# Asbestos Response Taskforce

## Weston Creek

as at 9 March 2018 (Update #6)

Affected Houses **188**  
 Impacted Houses **2**  
 Demolished **177**  
 Scheduled for Demolition **0**

### Map Key

Affected      North  
 Demolished      South  
 Scheduled      Unaffected

Suburbs				SCHEDULED		
				2018		
	Affected	Impacted	To Date	Early	Mid	Late
<b>Weston Creek – North</b>						
Duffy	21	0	21	0	0	0
Holder	28	0	27	0	0	0
Weston	31	0	30	0	0	0
<b>Weston Creek – South</b>						
Chapman	24	2	22	0	0	0
Fisher	30	0	29	0	0	0
Rivett	27	0	24	0	0	0
Stirling	9	0	8	0	0	0
Waramanga	18	0	16	0	0	0
<b>Total</b>	<b>188</b>	<b>2</b>	<b>177</b>	<b>0</b>	<b>0</b>	<b>0</b>

This schedule is subject to change. Demolition timing is influenced by a range of external variables such as weather conditions, industry capacity, tip access and individual site circumstances.

These figures do not include:

- properties that have not been surrendered,
- some of the properties that have additional complexities, or
- properties that have been privately demolished.

