




North Canberra

as at 9 March 2018 (Update #6)

Affected Houses **106**
 Impacted Houses **3**
 Demolished **86**
 Scheduled for Demolition **1**

Map Key



Suburbs	Affected	Impacted	To Date	SCHEDULED		
				2018		
North Canberra – North	Affected	Impacted	To Date	Early	Mid	Late
Downer	7	0	6	0	0	0
Hackett	29	2	25	0	0	0
Watson	16	0	14	0	0	0
North Canberra – South	Affected	Impacted	To Date	Early	Mid	Late
Ainslie	16	1	16	0	0	0
Braddon	2	0	0	0	0	0
Campbell	7	0	6	1	0	0
Dickson	5	0	1	0	0	0
Reid	3	0	3	0	0	0
North Canberra – West	Affected	Impacted	To Date	Early	Mid	Late
Lyneham	3	0	3	0	0	0
O'Connor	15	0	11	0	0	0
Turner	3	0	1	0	0	0
Total	106	3	86	1	0	0

This schedule is subject to change. Demolition timing is influenced by a range of external variables such as weather conditions, industry capacity, tip access and individual site circumstances.

These figures do not include:

- properties that have not been surrendered,
- some of the properties that have additional complexities, or
- properties that have been privately demolished.

