



ACT
Government


Asbestos Response Taskforce

Belconnen

as at 7 December 2016 (Update #4)

Affected Houses **281**
Impacted Houses **5**
Demolished **137**
Scheduled for Demolition **116**

Map Key



Suburbs				SCHEDULED				
				2016	2017			2018
Belconnen – North	Affected	Impacted	To Date	Late	Early	Mid	Late	Early
Charnwood	13	0	13	0	0	0	0	0
Evatt	9	0	9	0	0	0	0	0
Flynn	26	0	24	0	0	1	0	0
Fraser	11	0	9	0	0	1	0	0
Melba	23	0	3	0	0	17	0	0
Spence	11	0	0	0	9	1	0	0
Belconnen – East	Affected	Impacted	To Date	Late	Early	Mid	Late	Early
Giralang	11	0	9	0	0	0	0	0
Kaleen	6	0	1	1	4	0	0	0
Belconnen – South	Affected	Impacted	To Date	Late	Early	Mid	Late	Early
Aranda	17	0	14	0	0	0	0	0
Cook	14	0	10	0	0	0	1	0
Hawker	11	0	1	0	10	0	0	0
Macquarie	15	1	0	0	10	0	0	0
Weetangera	17	0	3	0	11	0	1	0
Belconnen – West	Affected	Impacted	To Date	Late	Early	Mid	Late	Early
Higgins	15	2	0	0	0	0	13	0
Holt	17	1	15	0	0	0	0	0
Latham	21	0	0	3	18	0	0	0
Macgregor	26	0	24	0	0	0	2	0
Page	5	0	1	0	0	0	4	0
Scullin	13	1	1	0	0	0	9	0
Total	281	5	137	4	62	20	30	0

This schedule is subject to change and will be regularly updated. Demolition timing is influenced by a range of external variables such as weather conditions, industry capacity and individual site circumstances.

These figures do not include properties that have not been surrendered or have additional complexities.

