



ACT
Government

Asbestos Response Taskforce

Tuggeranong

as at 30 June 2017 (Update #5)

Affected Houses	125
Demolished	61
Scheduled for Demolition	57

Map Key



Affected



Demolished



Scheduled

North

Unaffected

Suburbs			SCHEDULED		
			2017	2018	
Tuggeranong	Affected	To Date	Mid	Late	Early
Kambah	102	57	40	0	0
Wanniassa	23	4	17	0	0
Total	125	61	57	0	0

This schedule is subject to change and will be regularly updated. Demolition timing is influenced by a range of external variables such as weather conditions, industry capacity and individual site circumstances.

These figures do not include:

- properties that have not been surrendered,
- some of the properties that have additional complexities, or
- properties that have been privately demolished.

