















Belconnen


as at 9 March 2018 (Update #6)

Affected Houses **281**
 Impacted Houses **6**
 Demolished **261**
 Scheduled for Demolition **3**

Map Key

 Affected	 North
 Impacted	 East
 Demolished	 South
 Scheduled	 West
	 Unaffected

Suburbs				SCHEDULED 		
				 2018		
	Affected	Impacted	To Date	Early	Mid	Late
Belconnen – North						
Charnwood	13	0	13	0	0	0
Evatt	9	0	9	0	0	0
Flynn	26	0	25	0	0	0
Fraser	11	0	11	0	0	0
Melba	23	0	21	1	0	0
Spence	11	0	10	0	0	0
Belconnen – East						
Giralang	11	0	9	0	0	0
Kaleen	6	0	6	0	0	0
Belconnen – South						
Aranda	17	1	14	0	0	0
Cook	14	0	12	0	0	0
Hawker	11	0	11	0	0	0
Macquarie	15	1	11	0	0	0
Weetangera	17	0	15	0	0	0
Belconnen – West						
Higgins	15	2	14	0	0	0
Holt	17	1	16	0	0	0
Latham	21	0	21	0	0	0
Macgregor	26	0	26	0	0	0
Page	5	0	5	0	0	0
Scullin	13	1	12	0	0	2
Total	281	6	261	1	0	2



This schedule is subject to change. Demolition timing is influenced by a range of external variables such as weather conditions, industry capacity, tip access and individual site circumstances.

These figures do not include:

- properties that have not been surrendered,
- some of the properties that have additional complexities, or
- properties that have been privately demolished.