



ACT
Government

Asbestos Response Taskforce


Demolition Progress Map

as at 31 December 2017

Affected Houses	1023
Impacted Houses	15
Scheduled for Demolition	32
Total Demolitions	916
ACT Government Demolitions	894
Assisted Private Demolitions	12
Self Funded Demolitions	10

Properties purchased	948
Properties under contract with the demolition contractor	925
Properties deregistered	877

Percentage Complete



Belconnen

- Affected 281
- Impacted 5
- Demolished 260
- Scheduled 3

Rural/Hall

- Affected 8
- Demolished 6
- Scheduled 0

Weston Creek

- Affected 188
- Impacted 2
- Demolished 179
- Scheduled 1

Tuggeranong

- Affected 125
- Demolished 106
- Scheduled 17

North Canberra

- Affected 106
- Impacted 3
- Demolished 87
- Scheduled 2

South Canberra

- Affected 71
- Demolished 62
- Scheduled 1

Woden

- Affected 244
- Impacted 4
- Demolished 216
- Scheduled 8

