



**ACT**  
Government

# Asbestos Response Taskforce

## South Canberra

as at 9 March 2018 (Update #6)

Affected Houses **71**  
Demolished **56**  
Scheduled for Demolition **1**

### Map Key

Affected  
 Demolished  
 Scheduled  
 North  
 South  
 Unaffected

Suburbs			SCHEDULED		
			2018		
South Canberra – North	Affected	To Date	Early	Mid	Late
Barton	1	1	0	0	0
Deakin	12	9	0	0	0
Forrest	5	4	0	0	1
Yarralumla	15	9	0	0	0
South Canberra – South	Affected	To Date	Early	Mid	Late
Griffith	11	11	0	0	0
Narrabundah	20	15	0	0	0
Red Hill	7	7	0	0	0
<b>Total</b>	<b>71</b>	<b>56</b>	<b>0</b>	<b>0</b>	<b>1</b>

This schedule is subject to change. Demolition timing is influenced by a range of external variables such as weather conditions, industry capacity, tip access and individual site circumstances.

These figures do not include:

- properties that have not been surrendered,
- some of the properties that have additional complexities, or
- properties that have been privately demolished.

