



**ACT**  
Government

## Asbestos Response Taskforce

### Tuggeranong

as at 7 December 2016 (Update #4)

Affected Houses **125**  
Demolished **41**  
Scheduled for Demolition **76**

#### Map Key



Affected



Demolished



Scheduled

North

Unaffected

Suburbs			SCHEDULED				
			2016	2017		2018	
Tuggeranong	Affected	To Date	Late	Early	Mid	Late	Early
Kambah	102	37	0	0	59	0	0
Wanniassa	23	4	0	0	17	0	0
<b>Total</b>	<b>125</b>	<b>41</b>	<b>0</b>	<b>0</b>	<b>76</b>	<b>0</b>	<b>0</b>

This schedule is subject to change and will be regularly updated. Demolition timing is influenced by a range of external variables such as weather conditions, industry capacity and individual site circumstances.

These figures do not include properties that have not been surrendered or have additional complexities.

